Virginia Wireless E-911 Service Board

Monthly Status Report
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CMRS Provider Name: ALLTEL
For period: 08/31/01
Prepared by: Linda Kenyon (330) 650-7878
Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Albemarle 4/10/1997 2/27/2001 CAS 6/26/2001
There is hold with the LEC's end. May be
Bedford 6/23/2000 delayed to 10/20/01
Carroll/Grayson 11/7/1999 8/6/2001 CAS
Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
8/27 Intrado still working with PSAP to
Culpeper 10/21/1999 complete CRS
City of Danville 2/9/2000 3/1/2001 CAS
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
8/27 Intrado was notified of ESN for county /
Hanover 11/9/2000 will schedule w/PSAP
4/27/01 Richmond tandem OK; Chester
Henrico 5/10/1999 6/15/2001 CAS tandum not fully tested
Henry 6/7/2000 8/20/2001 CAS
8/27 coming off holding pattern / will reissue
Isle of Wright 11/30/2000 requests for Phase |
James City 11/21/2000 4/10/2001 8/26 Intrado to schedule CR with PSAP
City of Lynchberg 12/3/1998 12/12/2000 CAS
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Pittsylvania 6/9/2000 8/27 pricing in progress
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001
4/27/01 Richmond tamdem OK; Chester
Powhatan 5/17/1999 11/6/2000 CAS tandem not fully tested
City of Richmond 5/17/1999 1/11/2001 CAS
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001
City of Williamsburg 12/1/2000 8/26 Intrado to schedule CR with PSAP
York 6/14/1999 8/8/2000 CAS 3/19/2001




